

Initial Project Planning Template

Date	07 July 2026
Team ID	xxxxxxx
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication	USN-1	As a user, I can register for the application using my email and password.	2	High	Team	25 Jun 2026	26 Jun 2026
Sprint-1	User Authentication	USN-2	As a user, I can log in securely using my registered credentials.	2	High	Team	25 Jun 2026	26 Jun 2026
Sprint-1	User Profile	USN-3	As a user, I can create and update my profile with my biography and interests.	3	High	Team	25 Jun 2026	26 Jun 2026

Sprint-2	Event Analysis	USN-4	As a user, I can enter an event description for analysis.	2	High	Team	27 Jun 2026	28Jun 2026
Sprint-2	Event Analysis	USN-5	As a user, I can receive extracted event themes using DistilBERT.	3	High	Team	27 Jun 2026	1 Jul 2026
Sprint-3	AI Conversation Generation	USN-6	As a user, I can generate personalized conversation starters using GPT-2.	5	High	Team	29 Jun 2026	1 Jul 2026
Sprint-3	AI Conversation Generation	USN-7	As a user, I can regenerate conversation starters for additional suggestions.	2	Medium	Team	29 Jun 2026	3 Jul 2026
Sprint-4	Fact Verification	USN-8	As a user, I can verify generated information using the Wikipedia API.	3	High	Team	2 Jul 2026	3 Jul 2026
Sprint-4	Session Management	USN-9	As a user, I can save networking sessions and conversation history.	2	High	Team	2 Jul 2026	3 Jul 2026
Sprint-5	History & Logging	USN-10	As a user, I can view previous networking sessions, fact-check history, and system logs.	3	Medium	Team	4 Jul 2026	5 Jul 2026

Sprint-5	Testing & Deployment	USN-11	As a team, we can test the application, fix bugs, optimize performance, and prepare the final deployment.	3	High	Team	4 Jul 2026	5 Jul 2026
----------	----------------------	--------	---	---	------	------	------------	------------